
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/03/2014

ESTIMATE SUMMARY 12:20:29

CONTID: C18208         ESTIMATE NO: 0011 PROG 2005

PCN: 18208-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 350 BRIDGE REPLACEMENT (O-1 PERCENT TIME:

PROJECT NO: FBR3501-013                   

SH 350 BRIDGE REPLACEMENT (O-1

NAME OF ROAD: 350A

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 07/03/2014 DATE TIME STARTED 04/29/2013

9002 N. MOORE RD. DATE LET 03/14/2013 DATE WORK BEGAN

 DATE AWARDED 03/25/2013 DATE TIME STOPPED 05/15/2014

 DATE CONTRACT EXECUTED 04/10/2013 DATE ACCEPTED 05/15/2014

LITTLETON CO 80125                  DATE NOTICE TO PROCEED 04/29/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,304,520.93 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,217,700.00 NON-PARTICIPATING 16,417.65

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

118.99

WORK DAYS

WORK DAYS

99.37%

14,496.57

16,417.65

16,417.65

16,417.65

$

$

$

$

0.00

2,290,024.36

2,290,024.36

0.00

2,290,024.36

-33,265.50

0.00

2,256,758.86

0.00

AMOUNT DUE 2,256,758.86 16,417.65

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,417.65

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

153.5 TIME ALLOW: 129

ORIG TIME ALLOW: 120
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PCN: 18208-BID    ESTIMATE RUN 07/03/2014

PROJECT: FBR3501-013                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 *Clearing and Grubbing 1.500

0.000

201-00001  
 

5,250.001.500

0.00

1.500

ACRE

3,500.00000

0010 *Removal of Tree 74.000

0.000

202-00010  
 

28,493.7074.000

0.00

74.000

EACH

385.05000

0015 *Removal of Delineator 13.000

0.000

202-00090  
 

71.7613.000

0.00

13.000

EACH

5.52000

0020 *Removal of Asphalt Mat (Planing) 1,496.000

0.000

202-00240  
 

6,268.241,496.000

0.00

1,496.000

SY  

4.19000

0025 Removal of Ground Sign 2.000

0.000

202-00810  
 

125.122.000

0.00

2.000

EACH

62.56000

0030 *Removal of Fence 633.000

0.000

202-01000  
 

1,278.66633.000

0.00

633.000

LF  

2.02000

0035 *Removal of Guardrail Type 3 665.000

0.000

202-01130  
 

2,280.95665.000

0.00

665.000

LF  

3.43000

0040 *Unclassified Excavation (Complete In Place) 3,350.000

0.000

203-00010  
 

31,188.503,350.000

0.00

3,350.000

CY  

9.31000

0045 Blading 57.000

0.000

203-01500  
 

6,108.6957.000

0.00

57.000

HOUR

107.17000

0050 Topsoil 333.000

0.000

207-00205  
 

2,437.56333.000

0.00

333.000

CY  

7.32000

0055 *Stockpile Wetland Topsoil 69.000

0.000

207-00310  
 

2,794.5069.000

0.00

69.000

CY  

40.50000
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PCN: 18208-BID    ESTIMATE RUN 07/03/2014

PROJECT: FBR3501-013                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 *Erosion Log (12 Inch) 540.000

0.000

208-00002  
 

2,597.40540.000

0.00

540.000

LF  

4.81000

0065 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

20.44000

0070 *Silt Fence 1,784.000

0.000

208-00020  
 

2,372.721,784.000

0.00

1,784.000

LF  

1.33000

0075 *Gravel Bag 180.000

0.000

208-00034  
 

1,193.40180.000

0.00

180.000

LF  

6.63000

0080 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,121.481.000

0.00

1.000

EACH

1,121.48000

0085 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

11,472.364.000

0.00

4.000

EACH

2,868.09000

0090 Removal and Disposal of Sediment (Labor) 11.000

0.000

208-00103  
 

445.7211.000

0.00

11.000

HOUR

40.52000

0095 Removal and Disposal of Sediment (Equipment) 16.000

0.000

208-00105  
 

1,116.4816.000

0.00

16.000

HOUR

69.78000

0100 Sweeping (Sediment Removal) 131.000

0.000

208-00106  
 

10,186.56131.000

0.00

131.000

HOUR

77.76000

0105 Removal of Trash 49.500

0.500

208-00107  
 

3,053.5050.000

30.54

50.000

HOUR

61.07000

0110 Erosion Control Supervisor 171.000

0.000

208-00206  
 

13,131.09171.000

0.00

171.000

DAY 

76.79000
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PCN: 18208-BID    ESTIMATE RUN 07/03/2014

PROJECT: FBR3501-013                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Seeding (Native) 2.730

-0.030

212-00006  
 

2,073.112.700

-23.03

2.730

ACRE

767.82000

0120 *Soil Conditioning 2.730

-0.030

212-00032  
 

5,667.462.700

-62.97

2.730

ACRE

2,099.06000

0125 *Mulching (Weed Free Hay) 5.460

-4.760

213-00002  
 

560.670.700

-3,812.57

5.460

ACRE

800.96000

0130 *Deciduous Tree (1.5 Inch Caliper) (Cottonwood 
Tree)(Populus deltoides)

24.000

0.000

214-00215  
 

9,942.9624.000

0.00

24.000

EACH

414.29000

0135 *Brush Layer Cutting 365.000

0.000

214-01010  
 

1,613.30365.000

0.00

365.000

EACH

4.42000

0140 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

867.000

0.000

216-00201  
 

1,898.73867.000

0.00

867.000

SY  

2.19000

0145 Aggregate Base Course (Class 6) 732.450

0.000

304-06000  
 

14,290.10732.450

0.00

732.450

TON 

19.51000

0150 *Hot Mix Asphalt (Patching) (Asphalt) 190.570

0.000

403-00720  
 

29,475.46190.570

0.00

190.570

TON 

154.67000

0155 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 551.260

23.560

403-34741  
 

68,265.62574.820

2,797.99

574.820

TON 

118.76000

0160 *Emulsified Asphalt (Slow-Setting) 122.000

0.000

411-10255  
 

539.24122.000

0.00

122.000

GAL 

4.42000

0165 Geotextile (Drainage) (Class 1) 1,188.000

0.000

420-00112  
 

2,898.721,188.000

0.00

1,188.000

SY  

2.44000
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PCN: 18208-BID    ESTIMATE RUN 07/03/2014

PROJECT: FBR3501-013                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 Riprap (9 Inch) 792.000

0.000

506-00209  
 

64,183.68792.000

0.00

792.000

CY  

81.04000

0175 *Bituminous Slope and Ditch Paving (Asphalt) 14.000

0.000

507-00400  
 

3,093.4414.000

0.00

14.000

TON 

220.96000

0180 *Guardrail Type 3 (6-3 Post Spacing) 338.000

0.000

606-00301  
 

6,929.00338.000

0.00

338.000

LF  

20.50000

0185 *Transition Type 3G 4.000

0.000

606-01370  
 

5,104.044.000

0.00

4.000

EACH

1,276.01000

0190 *Transition Type 3J 2.000

0.000

606-01385  
 

1,756.582.000

0.00

2.000

EACH

878.29000

0195 *End Anchorage Type 3K 2.000

0.000

606-01390  
 

2,110.122.000

0.00

2.000

EACH

1,055.06000

0200 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

2,391.821.000

0.00

1.000

EACH

2,391.82000

0205 *End Post 5.000

0.000

607-00005  
 

961.155.000

0.00

5.000

EACH

192.23000

0210 *Corner and Line Brace Post 16.000

0.000

607-00010  
 

3,446.8816.000

0.00

16.000

EACH

215.43000

0215 *Fence Barbed Wire with Metal Posts 1,300.000

0.000

607-01000  
 

4,238.001,300.000

0.00

1,300.000

LF  

3.26000

0220 *Fence (Plastic) 146.000

0.000

607-11525  
 

379.60146.000

0.00

146.000

LF  

2.60000
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PCN: 18208-BID    ESTIMATE RUN 07/03/2014

PROJECT: FBR3501-013                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 *Fence (Temporary) 1,367.000

0.000

607-11580  
 

5,057.901,367.000

0.00

1,367.000

LF  

3.70000

0230 Curb Type 6 (Section M) 219.000

0.000

609-60011  
 

1,854.93219.000

0.00

219.000

LF  

8.47000

0235 *Delineator (Type I) 12.000

0.000

612-00001  
 

198.8412.000

0.00

12.000

EACH

16.57000

0240 *Delineator (Type III) 12.000

0.000

612-00003  
 

238.6812.000

0.00

12.000

EACH

19.89000

0245 *3 Inch Electrical Conduit (Plastic) 1,850.000

0.000

613-01300  
 

10,212.001,850.000

0.00

1,850.000

LF  

5.52000

0250 *Pull Box (24"x36"x24") 4.000

0.000

613-07023  
 

3,535.284.000

0.00

4.000

EACH

883.82000

0255 *Sign Panel (Class I) 3.000

0.000

614-00011  
 

59.673.000

0.00

3.000

SF  

19.89000

0260 *Sign Panel (Class II) 11.000

0.000

614-00012  
 

243.1011.000

0.00

11.000

SF  

22.10000

0265 *Steel Sign Support (2-Inch Round)(Post and Socket) 2.000

0.000

614-01503  
 

386.662.000

0.00

2.000

EACH

193.33000

0270 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

2.000

0.000

614-01573  
 

773.342.000

0.00

2.000

EACH

386.67000

0275 Embankment Protector Type 5 2.000

0.000

615-00050  
 

2,111.762.000

0.00

4.000

EACH

1,055.88000
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PCN: 18208-BID    ESTIMATE RUN 07/03/2014

PROJECT: FBR3501-013                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 *Detour 1.000

0.000

621-00425  
 

301,421.391.000

0.00

1.000

L S 

301,421.39000

0285 *Construction Surveying 1.000

0.000

625-00000  
 

17,123.921.000

0.00

1.000

L S 

17,123.92000

0290 *Mobilization 1.000

0.000

626-00000  
 

190,066.111.000

0.00

1.000

L S 

190,066.11000

0295 *Public Information Services 1.000

0.000

626-01000  
 

3,148.591.000

0.00

1.000

L S 

3,148.59000

0300 *Epoxy Pavement Marking 19.000

0.000

627-00005  
 

4,198.2419.000

0.00

19.000

GAL 

220.96000

0305 *Flagging 1,258.500

20.500

630-00000  
 

25,439.311,279.000

407.75

1,279.000

HOUR

19.89000

0310 *Traffic Control Inspection 210.000

0.000

630-00007  
 

61,481.70210.000

0.00

210.000

DAY 

292.77000

0315 *Traffic Control Management 70.000

3.000

630-00012  
 

32,259.4373.000

1,325.73

73.000

DAY 

441.91000

0320 *Flashing Beacon (Portable) 3.600

0.400

630-80001  
 

3,314.324.000

331.43

6.000

EACH

828.58000

0325 *Barricade (Type 3 M-D) (Temporary) 4.500

0.500

630-80338  
 

414.305.000

41.43

5.000

EACH

82.86000

0330 *Construction Traffic Sign (Panel Size A) 9.000

1.000

630-80341  
 

441.9010.000

44.19

10.000

EACH

44.19000
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PCN: 18208-BID    ESTIMATE RUN 07/03/2014

PROJECT: FBR3501-013                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 *Construction Traffic Sign (Panel Size B) 43.200

4.800

630-80342  
 

3,181.9248.000

318.19

48.000

EACH

66.29000

0340 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

77.34000

0345 *Construction Traffic Sign (Special) 99.000

11.000

630-80344  
 

1,822.70110.000

182.27

110.000

SF  

16.57000

0350 *Portable Message Sign Panel 0.900

1.100

630-80355  
 

6,628.602.000

3,645.73

2.000

EACH

3,314.30000

0355 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

0.000

EACH

276.19000

0360 *Drum Channelizing Device 70.200

7.800

630-80360  
 

3,877.3878.000

387.74

78.000

EACH

49.71000

0365 *Traffic Cone 22.500

32.500

630-80380  
 

607.7555.000

359.13

55.000

EACH

11.05000

0370 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

24,503.771.000

0.00

1.000

EACH

24,503.77000

0375 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 F/A Fuel Cost Adjustment 0.000

59.860

700-70016  
 

59.8659.860

59.86

1,000.000

F A 

1.00000
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PCN: 18208-BID    ESTIMATE RUN 07/03/2014

PROJECT: FBR3501-013                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 F/A Roadway Smoothness Incentive 0.000

-2,822.470

700-70018  
 

-2,822.47-2,822.470

-2,822.47

-2,822.470

F A 

1.00000

0395 F/A Asphalt Cement Cost Adjustment 0.000

2,818.380

700-70019  
 

2,818.382,818.380

2,818.38

2,818.380

F A 

1.00000

0400 F/A On-The-Job Trainee 1,774.000

0.000

700-70021  
 

1,774.001,774.000

0.00

1,774.000

HOUR

1.00000

0405 F/A Quality Incentive Payment 0.000

1,393.640

700-70025  
 

1,393.641,393.640

1,393.64

1,393.640

F A 

1.00000

0410 F/A Erosion Control 5,852.790

9,009.000

700-70380  
 

14,861.7914,861.790

9,009.00

14,861.790

F A 

1.00000

0525 Added Item (Dollar)/ CMO 6-FA MONUMENT 5,368.930

0.000

900-00006  
 

5,368.935,368.930

0.00

5,368.930

DOL 

1.00000

0530 End Anchor (Flared) 1.000

0.000

606-02005  
 

2,581.001.000

0.00

1.000

EACH

2,581.00000

0535 Mobilization CMO #7-MODIFY GUARDRAIL 1.000

0.000

626-00000  
 

2,858.001.000

0.00

0.000

L S 

2,858.00000

0540 Added Item (Dollar)/ CMO 8-RELOCATE WATER VALVE 3,993.940

0.000

900-00006  
 

3,993.943,993.940

0.00

3,993.940

DOL 

1.00000

0545 Laborer CMO #7-MODIFY GUARDRAIL 24.000

0.000

203-02330  
 

1,080.0024.000

0.00

24.000

HOUR

45.00000

0550 Const Surveying (Hour) CMO #7-MODIFY GUARDRAIL 14.000

0.000

625-00001  
 

1,400.0014.000

0.00

14.000

HOUR

100.00000
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PCN: 18208-BID    ESTIMATE RUN 07/03/2014

PROJECT: FBR3501-013                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:20:29

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0555 Added Item (Each)/ CMO #9 - BEAVER GUARDS 19.000

0.000

900-00007  
 

1,311.0019.000

0.00

19.000

EACH

69.00000

CAT 1,106,089.6316,431.961,111,839.27CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0415 *Removal of Bridge 1.000

0.000

202-00400  
 

73,600.001.000

0.00

1.000

EACH

73,600.00000

0420 Structure Excavation 872.000

0.000

206-00000  
 

7,377.12872.000

0.00

872.000

CY  

8.46000

0425 Structure Backfill (Class 1) 462.000

0.000

206-00100  
 

12,363.12462.000

0.00

462.000

CY  

26.76000

0430 Structure Backfill (Class 2) 287.000

0.000

206-00200  
 

3,444.00287.000

0.00

287.000

CY  

12.00000

0435 Mechanical Reinforcement of Soil 462.000

0.000

206-00360  
 

8,417.64462.000

0.00

462.000

CY  

18.22000

0440 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 190.320

0.000

403-34741  
 

22,602.40190.320

0.00

190.321

TON 

118.76000

0445 *Drilling Hole to Facilitate Pile Driving 488.000

0.000

502-00100  
 

43,617.44488.000

0.00

488.000

LF  

89.38000

0450 Pile Tip 20.000

0.000

502-00460  
 

2,077.4020.000

0.00

20.000

EACH

103.87000

0455 Steel Piling (HP 12x74) 569.000

0.000

502-11274  
 

28,011.87569.000

0.00

569.000

LF  

49.23000
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PCN: 18208-BID    ESTIMATE RUN 07/03/2014

PROJECT: FBR3501-013                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:20:29

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0460 *Drilled Caisson (42 Inch) 195.000

0.000

503-00042  
 

75,377.25195.000

0.00

195.000

LF  

386.55000

0465 *Waterproofing (Membrane) 1,177.000

0.000

515-00120  
 

17,560.841,177.000

0.00

1,177.000

SY  

14.92000

0470 Bridge Expansion Device (0-4 Inch) 75.000

0.000

518-01004  
 

19,513.5075.000

0.00

75.000

LF  

260.18000

0475 *Concrete Class D (Bridge) 530.900

0.000

601-03040  
 

192,371.62530.900

0.00

555.000

CY  

362.35000

0480 *Reinforcing Steel (Epoxy Coated) 117,655.000

0.000

602-00020  
 

101,183.30117,655.000

0.00

117,655.000

LB  

0.86000

0485 *Bridge Rail Type 10M 607.000

0.000

606-11030  
 

61,264.51607.000

0.00

607.000

LF  

100.93000

0485 MATERIAL ALLOWANCE Type 10 Bridge Rail Stockpile 0.000

0.000

0.000.000

0.00LF  

58.25000

0490 *Prestressed Concrete Box (Depth 32" Through 48") 9,057.000

0.000

618-01994  
 

457,740.789,057.000

0.00

9,057.000

SF  

50.54000

0490 MATERIAL ALLOWANCE PRESTRESS CONCRETE BOX GIRDER 
STOCKPIL

0.000

0.000

0.000.000

0.00SF  

21.37340

0490 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00DOL 

1.00000

0510 Added Item (Dollar)/ PDA TESTING 4,880.000

0.000

900-00006  
 

4,880.004,880.000

0.00

4,880.000

DOL 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:20:29

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0520 Conc CL B 12.430

-0.030

601-01000  
 

5,912.9412.400

-14.31

12.430

CY  

476.85000

CAT 1,137,315.73-14.311,146,062.79CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0495 Field Office (Class 2) 1.000

0.000

620-00002  
 

26,514.451.000

0.00

1.000

EACH

26,514.45000

0500 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

17,010.001.000

0.00

1.000

EACH

17,010.00000

0505 Sanitary Facility 2.000

0.000

620-00020  
 

3,094.422.000

0.00

2.000

EACH

1,547.21000

CAT 46,618.870.0046,618.87CURRENT AMT0450 $ $ $

$ 2,290,024.2316,417.65$2,304,520.93$CURRENT AMTPROJECT TOTAL


